
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 03/06/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/08/2014

Contract Location: Time Allowed:

4.926 MILES OF MILLING, PLANT MIX RESURFACING AND SHOULDER R

 

Contractor:

COLDITZ TRUCKING, INC. Date Let:

191 BILL DONALDSON CIRCLE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BLAIRSVILLE GA 30512-4038 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

02/22/2013

03/08/2013

03/25/2013

03/26/2013

11/06/2013

03/25/2014

00/00/0000

312 Days

01/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 116.99

365 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,197,164.53

$1,197,164.53

$150,848.69

90.58%

Counties:

Franklin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004493      $1,197,164.53 $1,197,164.53 $150,848.69 87.40% $128,559.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 03/06/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/08/2014

Project Number: M004493      SR 51 - MILLING, PLMX RESF & SHLDR REHAB

 

M004493                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $867,525.48 $760,725.59 $106,799.89

Non-Participating $216,881.36 $190,181.38 $26,699.98

Total Earnings $1,084,406.84 $950,906.97 $133,499.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,084,406.84 $950,906.97 $133,499.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($38,091.00)

Total: $1,046,315.84 $917,755.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $128,559.87

($4,940.00)($33,151.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 03/06/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/08/2014

Project Number M004493      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .507

 45063.000 .493

M004493

 

1.000 $22,216.06 $45,063.00

0015 210-0200     GRADING PER MILE LM  4.679 .000

 5500.000 4.697

 

 

4.697 $25,833.50 $25,833.50

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  10.000 32.000

EWAYS 125.000 .000

 

 

32.000 $.00 $4,000.00

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,200.000 1,373.480

 75.060 .000

 

 

1,373.480 $.00 $103,093.41

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  9,750.000 8,232.630

MATL & H LIME 64.750 225.430

 

 

8,458.060 $14,596.59 $547,659.39

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,310.000 2,316.380

L & H LIME 60.540 .000

 

 

2,316.380 $.00 $140,233.65

0045 413-1000     BITUM TACK COAT GL  9,727.000 10,399.000

 1.970 225.000

 

 

10,624.000 $443.25 $20,929.28

0064 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  22.000 .000

 65.000 21.000

 

 

21.000 $1,365.00 $1,365.00

0070 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  400.000 .000

 4.000 296.000

 

 

296.000 $1,184.00 $1,184.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 03/06/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/08/2014

Project Number M004493      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  10.250 .000

 1600.000 9.734

 

 

9.734 $15,574.40 $15,574.40

0080 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  8.250 .000

 1600.000 8.794

 

 

8.794 $14,070.40 $14,070.40

0085 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 2.000 .000

 700.000 .502

 

 

.502 $351.40 $351.40

0090 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 2.250 .000

 700.000 1.510

 

 

1.510 $1,057.00 $1,057.00

0095 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,150.000 .000

 2.500 1,703.764

 

 

1,703.764 $4,259.41 $4,259.41

0100 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,850.000 .000

 2.500 741.772

 

 

741.772 $1,854.43 $1,854.43

0105 654-1001     RAISED PVMT MARKERS TP 1 EA  590.000 .000

 3.250 677.000

 

 

677.000 $2,200.25 $2,200.25

0110 654-1002     RAISED PVMT MARKERS TP 2 EA  150.000 .000

 3.250 129.000

 

 

129.000 $419.25 $419.25

0115 654-1003     RAISED PVMT MARKERS TP 3 EA  65.000 .000

 3.250 83.000

 

 

83.000 $269.75 $269.75



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 03/06/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14498-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/08/2014

Project Number M004493      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  900.000 .000

E), TP PB 5.650 953.000

 

 

953.000 $5,384.45 $5,384.45

0124 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 1,000.000 .000

), TP PB 2.000 154.000

 

 

154.000 $308.00 $308.00

0125 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  800.000 .000

 19.700 566.667

 

 

566.667 $11,163.34 $11,163.34

0130 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  4.000 .000

ITE, TP PB 315.000 3.000

 

 

3.000 $945.00 $945.00

0135 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  900.000 .000

OW), TP PB 5.650 809.000

 

 

809.000 $4,570.85 $4,570.85

0140 700-6910     PERMANENT GRASSING AC  2.195 .000

 450.000 2.277

 

 

2.277 $1,024.65 $1,024.65

0165 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  10,625.000 .000

 0.400 11,022.222

 

 

11,022.222 $4,408.89 $4,408.89

Category Amount: $133,499.87 $957,222.70

Project Total Amount: $133,499.87 $1,084,406.84


